



PROJECT PORTFOLIO OVERVIEW



FILTER PANEL

Status

All

Project_Country

All

Department_Name

All

RiskLevel

All

Planned Start Date

09-02-2024

14-03-2026

Reset



72

Total Projects

44

In Progress Projects

10

Delayed Projects

8

Not Started Projects

10

Completed Projects

55.11%

Average Completion


€105,528,000

Total Planned Budget


€54,662,000

Total Actual Budget


Total Projects by Year and Month




Total Projects by Status and Departments



Planned Duration (Days) and Actual Duration (Days) by ProjectID




Top 5 Products according to Planned Budget with Actual Budget



Country Flag	Project Country	Total Projects	Total Planned Budget (EURO)
	Austria	4	6.47M
	Belgium	9	17.43M
	Czech Republic	3	4.66M
	Denmark	7	6.50M
	Finland	2	2.61M
	France	5	8.10M

Projects Count with Departments by Country





PROJECT EXECUTION & TASK PERFORMANCE



FILTER PANEL

ProductName

All

TaskStatus

All

Priority

All

PlannedStartDate

09-02-2024

14-03-2026

PlannedEndDate

11-07-2024

23-12-2026

Reset



624

Total Tasks



238

Completed Tasks



274

In Progress Tasks



112

Not Started Tasks



67,445


Total Planned Hours



44,277


Total Actual Hours

Total Tasks by PlannedHours




Total Taskds by Task Status & Department

Back



Top 5 Total Planned Hours by ProductName with Actual Hours



Product Name	Planned Days	Total Tasks	Risk Level
AISP DataVault	408	10	High
AISP DataVault	176	8	Low
BNPL Flex	567	30	Medium
Card Tokenization	184	12	High
Card Tokenization	202	11	Low
Card Tokenization	277	10	Medium
Chargeback Manager	448	13	High
Chargeback Manager	194	11	Medium

ProjectID	Product Name	Task Name	Planned Hours
P001	InstantPay	API Development - Phase 2	783
P002	EuroWallet	Data Migration - Module C	1324
P003	OpenBank API	CI/CD Setup - Module B	1219
P004	Tap-to-Pay POS	API Development - Module A	966
P005	BNPL Flex	API Development - Deployment	1525

Product Name	Milestone Name	Planned Completion Date	Delay (Days)	Status
AISP DataVault	General Availability	06 September 2024	449	Delayed
AISP DataVault	General Availability	04 October 2025	56	Delayed
AISP DataVault	General Availability	26 May 2026	-178	On Track
AISP DataVault	MVP Ready	08 July 2025	9	Completed
AISP DataVault	MVP Ready	05 July 2024	512	Delayed
AISP DataVault	MVP Ready	04 January 2026	-36	On Track
AISP DataVault	Regulatory Approval	05 August 2024	481	Delayed
AISP DataVault	Regulatory Approval	21 August 2025	100	On Track
AISP DataVault	Regulatory Approval	16 March 2026	-107	On Track
AISP DataVault	Requirements & Scoping	25 May 2025	2	Completed
AISP DataVault	Requirements & Scoping	04 June 2024	543	Delayed
AISP DataVault	Requirements & Scoping	25 October 2025	35	On Track



RESOURCE & FINANCIAL PERFORMANCE



FILTER PANEL

Department_Name

All

Project_Country

All

ExperienceLevel

All

FullName

All

HourlyRate (EUR/hour)

25

99

Reset



120

Total Employees

€57.43

Avg Hourly Rate


Utilization %

0.00


0.66

1.31

Top 10 Employees by Costs



Average Hourly Rate by Experience Level



Department Name

Department Cost

Compliance & Risk

411K

Customer Support

309K

Data & Analytics

552K

Engineering

277K

Finance

366K


Marketing

308K

Product Management

314K

Top 5 Products by Project Labour Cost



Employee Locations with Cost and Experience Level

